HERITAGE"
HEALTH

Therapy & Senior Care

HeritageOfCare.com/springfield

RECEIVED

November 16, 2017

Ms. Courtney Avery

Administrator NOV 2 7 2017
Illinois Health Facilities and Services Review Board
525 West Jefferson Street, 2™ Floor SEgsﬁ:Iggé:é\%"EJ\ﬂang:Rg

Springfield, IL 62761

Re: Rutledge Joint Ventures, d/b/a Heritage Health
Sangamon County, {llinois
Project No. 15-016

Dear Ms. Avery:

Pursuant to Section 1130.770, Project Completion, Final Realized Costs and Cost Overruns, we
hereby submit the notification of project completion and final costs on the above referenced
project.

d)) Itemization of all project costs:

Attached, as EXHIBIT 1, is the detailed itemization of the Uses and Sources of Funds by
line item showing the amount approved under Project No. 15-016, as well as the amount
expended and the percent expended by line item.

d)2) A certification that the final realized costs, as itemized, are the total costs required to

complete the project and that there are no additional or associated costs or capital
expenditures related to the project;

Attached, as EXHIBIT I, is a certified letter attesting that the final realized costs, as
shown under Exhibit I, are the total costs required to complete the project and that there
are not additional or associated costs or capital expenditures related to the project.

d)3) A certification of compliance with all terms of the permit to date. including project cost,
square footage. services, etc.: certification attesting to compliance with the requirements
of this Section must be in the form of a notarized statement signed by an authorized
representative of the permit holder:

Also provided in EXHIBIT 1I is an attestatlon that the Project is in compliance with all
terms of the permit to date.
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d)4)  The final Application and Certification for Payment for the construction contract. as per
the American Institute of Architect form G702 or equivalent: and

The final Contractor’s Application for Payment form G702 (revised) is shown as
EXHIBIT III.

This correspondence is meant to satisfy the requirement for completeness. Additionally, a
copy of the facility’s IDPH facility license is appended as EXHIBIT V. Should you or your staff
have any questions or concerns, please do not hesitate to contact me. Thank you in advance for
your consideration.

Sincerely,
Di@ Underwood
Manager & CFO

Rutledge Joint Ventures d/b/a Heritage Health

ENCLOSURES




Heritage Health-Springfield
Project Costs and Sources of Funds

EXHIBIT I

Use of Funds Cost Expended to Date % Expended
Preplanning Costs S -
Site Survey and Soil Investigation S -
Site Preparation S -
Off Site Work ) -
New Construction Contracts S -
Modernization Contracts S 7,066,275.00 | $ 6,928,500.00 98.1%
Contingencies S 246,188.00 | $ 190,294.00 77.3%
Architectural/Engineering Fees $ 255,000.00 | 5 275,554.00 108.1%
Consulting and Other Fees 5 15,000.00 | $ 11,180.00 74.5%
Movable or Other Equipment S 1,140,000.00 | S 1,273,876.00 111.7%
Bond Issuance Expense ) -
Net Interest Expense During Construction S 117,174.00 | $ 114,258.00 97.5%
Fair Market Value of Leased Space or Equipment ) -
Other Costs to be Capitalized ) -
Acquisition of Building or Other Property S -
Total Uses of Funds S 8,839,637.00 ! S 8,793,662.00 99.5%
Source of Funds
Cash and Securities $ 1,561,281.00 1| $ 1,562,162.00 100.1%
Pledges S -
Gifts and Bequests S -
Bond Issues S -
Mortgages S 6,378,356.00 | § 6,331,500.00 99.3%
Leases ) -
Governmental Appropriations S -
Grants S -
Other Funds and Sources $ 900,000.00 | S 900,000.00 100.0%
Total Sources of Funds S 8,839,637.00 | $ 8,793,662.00 99.5%




Heritage Health-Springfield
Renovations Infrastructure Project

EXHIBIT IA

Budget Analysis
Vendor Cost Notes
SOFT COSTS

PROFESSIONAL FEES

Direct Supply Professional S 26,825.00 Design Fees

Farnsworth Group Professional ] 248,729.50 Professional/Design Fees for HYAC Modernization
$ 275,554.50

PERMITS & PLAN REVIEW FEES

IDPH Plan Review Fund Fees ] 11,000.00 Plan Review Fees

Sangamon Co. Health Department Fees S 180.00 Plan Review Fees
$ 11,180.00

Total Soft Costs 5 286,734.50
HARD COSTS

CONSTRUCTION

O'Shea Builders Construction S 6,928,500.07 Construction
5 6,928,500.07

FURNITURE, FIXTURES, & EQUIPMENT

ARTWORK

Direct Supply Artwork S 39,859.50 Phase | Artwork

Direct Supply Artwork 5 13,388.61 Artwork Phase 2
$ 53,248.11

FURNITURE

Direct Supply Furniture $ 327,946.22 Phase 1 Furniture

Direct Supply Furniture 5 1,816.82 Lockers

Direct Supply Furniture ] 1,964.53 Lockers

Heritage Development Co. Furniture $ 598.00 Labor - Furniture Delivery

Direct Supply Furniture $ 205,450.41 Furniture Phase 2

Direct Supply Furniture ] 20,355.03 Lamps, Bedside Cabinets, Day Beds

Direct Supply $ 59,50 Table Lamp TIRT UpdateD: u/m/zﬁ




Heritage Health-Springfield
Renovations Infrastructure Project

EXHIBIT IA

Budget Analysis
Vendor Cost Notes
Direct Supply S 1,060.59 Bench, Pillows
Direct Supply ) 280.50 Vases
Direct Supply ) 13,178.38 Flex Round Club Tables
$ 572,709.98
INTERIOR SIGNAGE
Direct Supply Signage ] 20,574.36 Interior Signage
Direct Supply Signage $ 1,174.06 Additional Interior Signage
$ 21,748.42
PHYSICAL THERAPY
Advanced Therapy Products PT $ 14,730.00 Tran-Sit DrivingLT ransfer Simulator
Bank of America PT s 299.99 Wii from Amazon
Direct Supply PT $ 5,831.33 TV & Stand, Oximeter, Mat Table
LifeTec PT S 24,993.90 Therapy Equipment
NuStep, Inc. PT $ 7,859.31 Crosstrainer
$ 53,714.53
NURSE CALL & PHONE SYSTEM
Heart Technologies Nurse Call S 246,891.90 Nurse Call 1-4 Tax 5010.72
Heart Technologies Nurse Call S 40,127.05 Nurse Cail Hospice
B&B Electric Phones S 60,925.00 Electrical
cDw Phones S 61,361.43 Phones, Licenses, Contracts
$ 409,305.38
SOFT GOODS
Direct Supply Soft Goods 5 1,175.19 Shower Curtains, Cubible Curtains
Direct Supply Soft Goods $ 3,353.34 Soft Goods, Blinds
Direct Supply Soft Goods S 2,787.19 Soft Goods, Window Shades
Direct Supply Soft Goods S 604.03 Cubicle Curtain, Track
Direct Supply Soft Goods S 64,297.08 Phase 1 Soft Goods
Direct Supply Soft Goods S 933.34 Phase 1 Soft Goods
Direct Supply Soft Goods S 43,135.37 Soft Goods Phase 2
Direct Supply Soft Goods $ 282.89 Track st 41416420
$ 116,568.43 ] T




Heritage Health-Springfield
Renovations Infrastructure Project

EXHIBIT IA

Budget Analysis

Vendor Cost Notes
AUDIO VISUAL
Direct Supply TVs $ 10,740.48 2nd Floor TVs
Bank of America TVs S 9,700.88 Best Buy: TVs and Wall Mounts

$ 20,441.36
Dietary Equipment
Dick Van Dyke Appliance World Appliances S 4,258.57 Appliances
Johnson Dietary Eq. S 21,599.20 Dietary Equipment
Johnson Dietary Eq. $ 281.80

$ 26,139.57

Total FF&E S 1,273,875.78

Contingency
Ace Sign Co. $ 4,356.60 Exterior Signage
Ace Sign Co. S 150.00 Exterior Signage
B & B Electric Contingency S 1,468.00 Qutlets for Breakroom Vending Machines
B & B Electric Contingency S 1,398.42 Misc. Electrical
B & B Electric Contingency s 434.45 Temp Kitchen Equipment Power
B & B Electric Contingency S 3,955.64 19 Receptacles
B & B Electric Contingency S 1,275.00 Electrical Conference Room
Bank of America (Big R) Contingency S 519.56 Exterior Benches
Buckley's Prairie Landscaping Contingency S 48,534.00 Landscaping
Direct Supply Contingency S 4,909.56 8 Wardrobes
Direct Supply Contingency $ 1,586.79
E.L. Pruitt Contingency S 36,394.00 Vacuum Pump
Heart Technologies Contingency S 1,349.75 Exit Door Device
Loomis Bros. Contingency S 8,877.13 Laundry Electical Hookups
Loomis Bros. Contingency S 3,696.25 Clean Cycle Lint Filters
Menards Contingency ] 1,419.30 Therapy Kitchen Cabinets, Counters, Flooring
Menards Contingency ] 29.12 Therapy Kitchen Flooring
Menold Construction Contingency $ 8,948.36 Mold Remediation
McKee Environmental Contingency S 675.00 PCM Clearance of Kitchen Containment
Negwer Contingency $ 2,820.00 Doors s a4 ris
Negwer Contingency S 618.33 Studs, track - Conf, Room ” ’ m;f




Heritage Health-Springfield
Renovations Infrastructure Project

EXHIBIT IA

Budget Analysis
Vendor Cost Notes
Negwer Contingency $ 87.33 Studs, track - Conf. Room
Q'Shea Contingency $ 9,779.00 Ceiling Repair - 3rd and 4th Floors
Otis Contingency S 311.50 Install New Smokes per Inv#iCT17428001
Ruyle Mechanical Contingency S 463.45 Stainless Steel Pieces
Ruyie Mechanical Contingency $ 7,090.00 Split System - Laundry
Supplyworks Contingency S 33,952.86 Floor Equipment
Tarvin's Culligan Contingency S 4,749.00 Water Softener
Tru-Stripe, Inc. Contingency S 85.00 Curb Striping_
Worn Jerabek Contingency S 400.00 Architectural Fees
$ 190,293.90
Total Hard Costs S 8,392,669.75
Total 50ft Costs ) 286,734.50
Net Interest Expense
Bank of Springfield $ 114,258.00 Loan Interest
GRAND TOTAL $ 8,793,662.25

Lost Updated: 11/16/2017



HERITAGE™
HEALTH

Therapy & Scnior Carc

HeritageOfCare.com/springfield
November 16, 2017

Ms. Courtney Avery

Administrator

Illinois Health Facilities and Services Review Board
525 West Jefferson Street, 2™ Floor

Springfieid, IL 62761

Re: Certification of Final Costs and Compliance
Rutledge Joint Ventures, d/b/a Heritage Health
Sangamon County, Illinois
Project No. 15-016

Dear Ms. Avery:

1 hereby certify, pursuant to 77 Ill. Admin. Code §1130.770, d)2), that the final costs are
the total costs required to complete the construction of Rutledge Joint Ventures d/b/a Heritage
Health (the “Project™) and that there are no additional or associated costs or capital expenditures
related to the Project.

Additionally, as an authorized representative, I hereby certify, pursuant to 77 Ili. Admin.
Code §1130.770, d)3), that to the best of my knowledge the Project is in compliance with all
terms of the permit to date, including project cost, square footage, services, etc.

Sincerely,

’/”é“ C:Q 4
David M. erwod

Manager & CFO
Rutledge Joint Ventures d/b/a Heritage Health

Notarization:

Subscribed and sworn to before me
this o0 day O%Md}% 2077

{ .
Signature of Notary 9‘“ \d W

S

OFFIGIAL SEAL
JULIE A WOLF

NOTARY PUBLIC - STATE OF ILLINOIS

MY COMMISSION EXPIRES 5-23-2021

p: 217.789.0930 f: 217.789.6465
goo N. Rutledge Springfield, IL 62702




Application and Certificate For Payment

Page 1
To Owner: Heritage Enterprises Project: Herltage Healthcare Application No: 26 Date: 08/01/2017
115 W, Jefferson St., Sulte 40 900 N. Rutledge Period To: 08/31/17
Bloomington, IL 61702 Mike Blake od To:
Springfieid, IL 62702-3721 Architect's
F Q'Shes Budlders Contractor Job Project No:
rom r
(Contractor): 3401 Constitution Dr Number: . 4984 Contract Date:  07/08/15
B 1
Springfield, IL 62711 Via (Architect):  Famnsworth Group
Phane: 217 522-2826 Contract For:
Contractor's Application For Payment
Change Order Summary Addltions Deductions Original contract sum 6,729,264.00
Change orders approved In
199,236.07
previous months by owner 243,259.86 -83,996.00 Net change by change orders 99, 0
Date Contract sum to date 6,528,500.07
Number Approved
Change 009 08/30/17 -5,486.79 Total completed and stored to date 6,928,500.07
orﬁersm 010 08/31/17 45,459.00
appro’
the month Retzinage
0.0% of completed work 0.00
Totats 45,459.00 -5,486.79 0.0% of stored material 0.00
Met chang# by change orders 199,236.07 Total retalnage 0.00
Th dersigned Contractor Mes tha the best of the Con r's kni , Wformation, and
bulief the work covered »y“é,'li‘np";uh:f:vn‘: for A ";:,“cgﬁmmz'ﬁdm'" B fory and Total eamed less retainage 6,928,500.07
Con Docum Amounts bractor work ich previo
Cuﬁnﬂ;ttzs for m-m wire lssued and pa;:s:; "r!cm from the Owner, and that i Less previous certificates of payment 6,194,736.96
payment shown herelt 15 now due,
Current sales tax
Contractor: . 1 .
OBrenm ﬂfl\ﬂ OFFICIALSEAL  0.G00% of taxable amount 45,459.00
By: <3, Dete AL ERIKA E. CAMPAS
State of: l“,\_ﬂﬂiﬁ_ County of NOTARY PUBLIC, STATE OF LUNOB,} ran al x
: MY COMMISSION EXPIRES w-zs»zowu rent sales ta 0.00

bscribed and sworn tn before Is day
mz— {yeer). Notary public: Current payment due [ 733,763.11

My commissien expires Balance to finish, inciuding retainage 0.00

Architect's Cartificate for Payment

In accordance with the Contract Documents, based on on-site obsarvations and the Architect: n\
data comprising the above applcation the Architect certifies to the Owner that to the X
best of the Architect's knowledge, Information and belflef the Work has progressed s By: N L\ Date: “\ ) >~
Indicated, the quality of the Work Is In sccordance with the Contract Documents, and B
the Contractor is entitled to payment of the Amount Certiffed. :

This Certificafion is not negotiabla, The Amount Ceriiflod s payabie onty to the Contracior named hereln. Issuanca,
pa'ynunt.amaceuptanmdpaymniammﬂnutpra}udluatnwdghuofmumurmmwmm
Amount Certified: $_ 233, 7LD, 1) Contract,

i
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4 @CENSE, PERMIT, CERTIFICATION, REG lSTRATIONJ
e
?; The person, firm or corporation whose name appears on this certificate has compliad with the
i provisians of the !linois Statutes andVor rules and regulations and is hereby authorized 1o
BT engage in the activity as indicated below.
= i Issurd under the authority of
i NIRAV D. SHAH, M.D., J.D. The State of Hiinois
ol DIRECTOR Depariment of Public Health
"' EXPIRATION ORTE 1. HUBBER
Lot
S 08/31/2018 0041699
ity
55 LONG TERM CARE LICENSE CATEGORY BGBE
5 SKILLED 178
.E‘ UNRESTRICTED 178 TOTAL BEDS
b BUSINESS ADDRESS
i LICENSEE
RUTLEDGE JOINT VENTURES L.L.C. :
e =Y
R 5
ik: HERITAGE HEALTH-SPRINGFIELD N
S 900 NORTH RUTLEDGE 2
‘?L SPRINGFIELD IL 62702 %
kY :
P EFFECTIVE DATE: 09/01/16 3
Tl 2
:;_ . The face of thls Iscense hasa «.010:9.} haadk g:ound Printzd by Authority of the State of llilnms * 5/16 -

h “-‘."

QWP Mﬁ%sﬂmmwmﬁm\

REGION 4

DISPLAY THIS PART IN A
CONSPICUOUS PLACE

Fohbil W

08/24/16

HERITAGE HEALTH-SPRINGFIELD

900 NORTH RUTLEDGE

SPRINGFIFLD IL 62702
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